Enterprise Architedcture Management Team Workplan

Task Order #4
1999 Qtr 1, 2000 Qtr 2, 2000 Qtr 3, 2000 Qtr 4, 2000
ID  |Task Name Duration | % Complete Start Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul IAug | Sep | Oct | Nov
1 |[Enterprise Architecture Management 88 days 76% Mon 11/8/99 6%
2 Enterprise Architecture Planning 71 days 84% Mon 11/8/99
31 Develop First Release Core Architectures 54 days 96% Mon 11/8/99
117 Develop Second Release Core Architectures 44 days 0% Mon 1/17/00 %
141 Blueprint Mapping & Gap Analysis 42 days 0% Wed 12/15/99
Task ]  Rolled Up Task [ ]  External Tasks [ |
Project: EAT Plan v1.0 Progress Rolled Up Milestone # Project Summary ~ (——
Date: Mon 6/26/00 Milestone Rolled Up Progress
Summary P Spiit
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